Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

36C0018 Feature Carried SWANTON RD Schedule Planned Actual Current $ Estimate: [$14,000
Comments:
. Strate
In Design Feature Intersected  BIG CREEK d 10/22/97 10/22/97
Design 1/1/00
Proj. County Name Santa Cruz Dist.: 05
ID: ! STPLZ-5936(020) y Constru. Auth. 1/1/00
Santa Cruz Count 1
1 STPLZ-5036(032) y Project Complete 7/1/00
36C0038 Feature Carried CONFERENCE DR Schedule Planned Actual Current $ Estimate: [$918,259
Comments:
Strate
Complete Feature Intersected CONFERENCE DR OH d ARy 10/22/97
Design 6/1/98
Proj. County Name Santa Cruz Dist.: 05
,D;J STPLZ-5936(020) y Constru. Auth. 5/1/99 3/24/99
Santa Cruz Count 1
2 BRLZ-5936(036) y Project Complete 11/15/99 3/29/01
36C0063 Feature Carried TWO BAR RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected TWO BAR CREEK v Ly 12297
Design
j Santa Cr ist.:
IP;;J. County Name uz Dist 05 Constru. Auth.
3 Santa Cruz County Project Complete
36C0064 Feature Carried KINGS CREEK RD Schedule Planned Actual Current $ Estimate: [$295,000
Comments:
. Strate
In Design Feature Intersected  KINGS CREEK d 1272197 1212/97
Design
Proj. County Name Santa Cruz Dist.: 05
,D:] STPLZ-5936(020) Y Constru. Auth.
4 Santa Cruz County Project Complete
BRLOZE-5936(031)
36C0068 Feature Carried LARKSPUR ST Schedule Planned Actual Current $ Estimate: [$99,761
Comments:
. Strate
In Construction Feature Intersected SAN LORENZO RIVER d R 12297
Design 2/1/00
Proj. County Name Santa Cruz Dist.: 05
,D;J STPLZ-5936(020) y Constru. Auth. 6/1/00 8/1/00
Santa Cruz Count 1
5 STPLZ-5036(032) y Project Complete 10/1/00
36C0073 Feature Carried EITHER WAY LANE Schedule Planned Actual Current $ Estimate: [$99,823
Comments:
. Strate
In Construction Feature Intersected  SAN LORENZO RIVER v R 12297
Design 2/1/00
Proj. County Name Santa Cruz Dist.: 05
,é?l STPLZ-5936(020) y Constru. Auth. 6/1/00 8/1/00
Santa Cruz Count 1
6 STPLZ-5036(032) y Project Complete 10/16/00
36C0075 Feature Carried SOQUEL DR Schedule Planned Actual Current $ Estimate: [$530,000
Comments:
. Strate
In Design Feature Intersected  APTOS CREEK d Ly 1212/97
Design 6/1/00
Proj. County Name Santa Cruz Dist.: 05
ID: ! STPLZ-5936(020) y Constru. Auth. 6/1/00
7 Santa Cruz County Project Complete 1/1/00
36C0078 Feature Carried SOQUEL DR Schedule Planned Actual Current $ Estimate: [$170,100
Comments:
Strate
Complete Feature Intersected SOQUEL CR d Ly 12/2/97
Design
Proj. County Name Santa Cruz Dist.: 05
,D;J STPLZ-5936(020) y Constru. Auth. 6/1/99 8/5/99
Santa Cruz Count 1
8 STPLZ-5936(032) y Project Complete 1/1/01 10/15/99
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

36C0083 Feature Carried IRWIN WAY Schedule Planned Actual Current $ Estimate: [$308,749
Comments:
. Strate
In Construction Feature Intersected  SAN LORENZO RIVER v 1212197 ey
Design 3/1/98
Proj. County Name Santa Cruz Dist.: 05
,D:J STPLZ-5936(020) y Constru. Auth. 8/1/00 8/1/00
Santa Cruz Count 1
9 STPLZ-5036(032) y Project Complete 10/16/00
36C0084 Feature Carried BEAR CRK RD Schedule Planned Actual Current $ Estimate: [$108,000
Comments:
Strate
Complete Feature Intersected SAN LORENZO RIV d 10722197 10/22/97 Construction authorization is for two
Design 6/1/98 bridges: 36C0084 and 36C0092.
Proj. County Name Santa Cruz Dist.: 05
,D;J STPLZ-5936(020) y Constru. Auth. 5/1/99 4/28/99
10 Santa Cruz County Project Complete 11/15/99 11/1/99
36C0088 Feature Carried MARKET ST Schedule Planned Actual Current $ Estimate: [$263,000
Comments:
. Strate
In Design Feature Intersected BRANCIFORTE CR i 10722107 10122197
Design 4/1/01 5/28/99
Proj. County Name Santa Cruz Dist.: 05
b | STRLX-5025(014) Y Constru. Auth. 10/1/01
1 Santa Cruz Project Complete 6/1/02
36C0089 Feature Carried WATER ST Schedule Planned Actual Current $ Estimate: [$4,918,606
Comments:
Strate
Complete Feature Intersected SAN LORENZO RIVER i d SRS S(25/04 Combined rehab and seismic retro Cat
Design 1. ea04-068144 and 965100.
Proj. County Name Santa Cruz Dist.: 05 STPVBHLS-5025(003). Project
ID:] Constru. Auth. 4/15/96 cmpltd 4/3/97. Final report compl.
12 Santa Cruz Project Complete 2/3/97 delayed pending claim resolution.
36C0090 Feature Carried WATER ST Schedule Planned Actual Current $ Estimate: [$7,000
Comments:
. Strate
In Design Feature Intersected BRANCIFORTE CREEK v A/eror e
Design 4/26/99 5/28/99
Proj. County Name Santa Cruz Dist.: 05
|D;J STPLX-5025(014) y Constru. Auth. 5/1/00
13 Santa Cruz Project Complete 12/1/00
36C0092 Feature Carried MT HERMON RD Schedule Planned Actual Current $ Estimate: [$108,000
Comments:
Strate
Complete Feature Intersected ZAYANTE CRK BOH (SPTCO) i v 10122197 10122197 Construction authorization under
Design 6/1/98 36C0084.
i Santa Cri ist.:
,PS?J " | STPLZ-5936(020) County Name v Dist - Constru. Auth. 5/1/99 4/28/99
14| srpLz.5086(082) Santa Cruz County Project Complete 11/15/99 11/1/99
36C0100 Feature Carried E CLIFFDR Schedule Planned Actual Current $ Estimate: [$465,400
Comments:
. Strate
In Design Feature Intersected  SAN LORENZO RIVER v 10722107 e
Design 4/1/00 7/12/99
1 Santa Cruz ist.:
IPEE?L County Name Dist.: 05 Constru Auth. o
15 Santa Cruz Project Complete 10/1/00
36C0102 Feature Carried LAUREL ST Schedule Planned Actual Current $ Estimate: [$6,200,000
Comments:
. Strate
In Construction Feature Intersected  SAN LORENZO RIV v 8o ARy
Design 12/1/97
1 Santa Cruz ist.:
IPEE?L County Name Dist.: 05 Constru Auth. 2/31/98
16 Santa Cruz Project Complete 5/1/98
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

36C0103 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$26,710
Strategy Comments:
Pre-Strategy Feature Intersected CABRILLO COLLEGE POC
Design
i Santa Cruz ist.:
IPEE?L County Name Dist.: 05 Constru. Auth,
17 Santa Cruz County Project Complete
36C0105 Feature Carried SOQUEL AVE Schedule Planned Actual Current $ Estimate: [$7,862,880
) Strategy Comments:
In Construction Feature Intersected  SAN LORENZO RIVER HBRR Replacement.
Design
i Santa Cruz ist.:
IPEE?L County Name Dist.: 05 Constru. Auth, 6/16/97
18 Santa Cruz Project Complete
36C0108 Feature Carried MURRAY AVE Schedule Planned Actual Current $ Estimate: [$2,000,000
Comments:
. Strate
In Design Feature Intersected WOODS LAGOON d 10722197 10722/7
) Design 4/26/99 7/12/99
i Santa Cr .
IP;)]. County Name uz Dist 05 Constru. Auth. e
19 Santa Cruz Project Complete 6/1/01
36C0109 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected SOQUEL WHARF RD UP Considered privately owned.
Design
i Santa Cruz ist.:
IPEE?L County Name Dist.: 05 Constru. Auth,
20 Capitola Project Complete
36C0114 Feature Carried RIO DEL MAR BLVD Schedule Planned Actual Current $ Estimate: [$109,350
Comments:
Strate
Complete Feature Intersected APTOS OH (SPTCO) d 1212197 R
Design 3/1/98
Proj. County Name Santa Cruz Dist.: 05
,D;J STPLZ-5936(020) y Constru. Auth. 5/1/99 8/5/99
21| spz-5036032) Santa Cruz County Project Complete 11/15/99 10/15/99
36C0116 Feature Carried VALENCIA RD Schedule Planned Actual Current $ Estimate: [$365,000
Comments:
. Strate
In Design Feature Intersected VALENCIA CREEK d 1272197 1272/
Design 3/1/00
Proi. County Name Santa Cruz Dist.: 05
| DI’?] STPLZ-5036(020) y Constru. Auth. 8/1/00
2 Santa Cruz County Project Complete 11/20/00
36C0130 Festure Carried CREEKWOOD DR Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected LOMPICO CREEK v 10722187 10122197
Design
i Santa Cruz ist.:
IPEE?L County Name Dist.: 05 Constru. Auth,
23 Santa Cruz County Project Complete
36C0134 Feature Carried FOREST HILL DRIVE Schedule Planned Actual Current $ Estimate: [$20,000
Comments:
. Strate
In Design Feature Intersected BEAR CREEK d 10722197 10/22/87
Design 3/1/00
Proj. County Name Santa Cruz Dist.: 05
|D;J STPLZ-5936(020) y Constru. Auth. 6/1/00
Santa Cruz Count 1
24 STPLZ-5936(032) y Project Complete 9/1/00
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

36C0142 Feature Carried EAST ZAYANTE RD Schedule Planned Actual Current $ Estimate: [$22,000
Comments:
: Strate :
In Design Feature Intersected ZAYANTE CREEK v 10122107 ey
Design 1/1/00
Proj. County Name Santa Cruz Dist.: 05
ID: ! STPLZ-5936(020) y Constru. Auth. 3/1/00
25 Santa Cruz County Project Complete 9/1/00
36C0143 Feature Carried EAST ZAYANTE RD Schedule Planned Actual Current $ Estimate: [$22,000
Comments:
f Strate :
In Design Feature Intersected ZAYANTE CREEK v 10122107 ey
Design 1/1/00
Proj. County Name Santa Cruz Dist.: 05
|D;J STPLZ-5936(020) y Constru. Auth. 3/1/00
26 Santa Cruz County Project Complete 9/1/00
43C0002 Feature Carried UNION RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
" Strate :
No Retrofit Feature Intersected  SAN BENITORIV v 1/28/93 k)
Design
j San Benito ist.:
IP;)]. County Name i Dist 05 Constru. Auth.
27 San Benito County Project Complete
43C0022 Feature Carried PANOCHE RD Schedule Planned Actual Current $ Estimate: [$33,000
Comments:
: Strate :
In Design Feature Intersected PANOCHE CREEK v 219097 R
Design 10/1/97 2/3/98
Proj. County Name San Benito Dist.: 05
ID: ! STPLZ-5943(022) y Constru. Auth. 9/1/99
28 San Benito County Project Complete 12/1/99
43C0027 Feature Carried PANOCHE RD Schedule Planned Actual Current $ Estimate: [$64,800
. Strategy Comments:
In Design Feature Intersected TRES PINOS CR HBRR replacement. Cost shown is
Design prestrategy estimate.
Proj. County Name San Benito Dist.: 05
,D:’ BRLS-5943(013) Y Constru. Auth. 5/1/00
29 San Benito County Project Complete
43C0042 Feature Carried DOOLING RD Schedule Planned Actual Current $ Estimate: [$12,000
Comments:
f Strate :
In Design Feature Intersected  ARROY O DOS PICACHOS v 416197 S
Design 10/1/97 2/3/98
Proj. County Name San Benito Dist.: 05
b | BHLO-5043(017) Y Constru. Auth. 9/1/99
San Benito Count 1
30 STPLZ-5043(022) y Project Complete 9/1/99
43C0043 Feature Carried LONE TREE RD Schedule Planned Actual Current $ Estimate: [$9,150
. Strategy Comments:
In Design Feature Intersected  ARROY O DOS PICACHOS
Design
Proj. County Name San Benito Dist.: 05
ID: ! BRLO-5943(014) Y Constru. Auth.
31 San Benito County Project Complete
43C0046 Feature Carried MURPHY RD Schedule Planned Actual Current $ Estimate: [$65,000
Comments:
f Strate :
In Design Feature Intersected  TRES PINOS CREEK v A/eror e
Design 11/1/97 2/3/98
Proj. County Name San Benito Dist.: 05
|D;J STPLZ-5943(022) y Constru. Auth. 9/1/99
32 San Benito County Project Complete 12/1/99
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

44C0009 Feature Carried NACIMIENTO LAKE DR Schedule Planned Actual Current $ Estimate: [$586,000
Comments:
- Strate|
In Design Feature Intersected  SAN ANTONIO RIVER v V15/98 AR
Design
Proj. County Name Monterey Dist.: 05
ID: ) STPLZ-5944(040) Y Constru. Auth. 6/1/00
23 Monterey County Project Complete 6/1/01
44C0011 Feature Caried NCMNTO-FERGUSON RD Schedule Planned Actual Current $ Estimate: [$97,000
Comments:
- Strate|
In Design Feature Intersected NACIMIENTO CREEK v V15/98 AR
Design
i Monter ist.:
IPEE?L County Name ey Dist.: 05 Constru Auth. o
34 Monterey County Project Complete 6/1/01
44C0012 Feature Carried NORTH FORK ROAD Schedule Planned Actual Current $ Estimate: [$165,000
Comments:
- Strate|
In Design Feature Intersected LEWIS CREEK i /21107 172197
Design 5/23/00
Proj. County Name Monter Dist.: 05
o | sTPLZ5044(024) y & Constru. Auth. 2/26/01
35 Monterey County Project Complete 2/25/02
44C0013 Feature Carried PRIEST-VALLEY RD Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected LEWIS CREEK
Design
i Monter ist.:
IPEE?L County Name ey Dist.: 05 Constru. Auth.
36 Monterey County Project Complete
44C0018 Feature Carried ESQUILINE RD Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected CARMEL RIVER
Design
Proj. County Name Monterey Dist.: 05
ID: ) BRL O-5944(009) Y Constru. Auth.
Monterey Count 1
37 BROS-0053(009) ey y Project Complete
44C0022 Feature Carried BLANCO RD Schedule Planned Actual Current $ Estimate: [$2,396,757
Comments:
Strate|
Complete Feature Intersected  SALINASRIV i 810192 8110192
) Design 8/9/93
i Monter .
IP;)]. STRLZ-5844(005) County Name ey Dist 05 Constru. Auth,
38 Monterey County Project Complete 10/6/97
44C0030 Feature Carried SARGENTSROAD Schedule Planned Actual Current $ Estimate: [$85,000
Comments:
- Strate|
In Design Feature Intersected PANCHO RICO CREEK v V15/98 AR
Design
i Monter ist.:
IPEE?L County Name ey Dist.: 05 Constru Auth.
39 Monterey County Project Complete 4/1/98
44C0033 Feature Carried ELKHORN RD Schedule Planned Actual Current $ Estimate: [$509,000
Comments:
- Strate|
In Design Feature Intersected PORTER OH (SPTCO) d AR Ly
Design 6/1/98
Proj. County Name Monterey Dist.: 05
,D:’ STPLZ-5944(024) y Constru. Auth. 12/1/99
40 Monterey County Project Complete 6/1/00
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

44C0034 Feature Carried ARROYO SECO RD Schedule Planned Actual Current $ Estimate: ($621,000
Comments:
. Strate
In Design Feature Intersected  ARROY O SECO RIVER d auer Sl
Design 12/1/97
Proj. County Name Monterey Dist.: 05
ID:J STPLZ-5944(033) 4 Constru. Auth.
M Monterey County Project Complete 4/1/98
44C0035 Feature Carried GONZALESRIVER RD Schedule Planned Actual Current $ Estimate: [$3,014,000
Comments:
. Strate
In Design Feature Intersected  SALINASRIV d 2/18/98 2/18/98
Design 5/23/00
Proj. County Name Monterey Dist.: 05
PO | STeLz-5044(022) Y Constru. Auth. 2/26/01
42 Monterey County Project Complete 2/25/02
44C0039 Feature Carried SANBORN RD Schedule Planned Actual Current $ Estimate: [$3,859,092
Comments:
. Strate
In Construction Feature Intersected SANBORN RD OH (SPTCO) i v 12116197 e Construction under BRLSZD
Design 2/1/98 -5045(007).
; Monter ist.:
IP;)]. STPLZ-5045(004) County Name ey Dist 05 Constru Auth. e 2/30/99
43 Salinas Project Complete 1/31/00
44C0042 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$141,750
Strategy Comments:
Pre-Strategy Feature Intersected  SPENCE UP (ABBOTT ST)
Design
i Monter ist.:
IIDDI’(:‘_)]_ County Name ey Dist.: 05 Constru. Auth,
24 Monterey County Project Complete
44C0047 Feature Carried INTERLAKE RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected  SAN ANTONIO d 810/02 §/10/92 Construction cost isincluded in
Design 8/9/93 44C0022.
i Monter ist.:
IIDDI’(:‘_)]_ STPLZ-5044(005) County Name ey Dist.: 05 Constru. Auth,
45 Monterey County Project Complete 10/6/97
44C0050 Feature Carried BRADLEY RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected SALINASRIV i d 810192 810192 Construction cost isincluded in
Design 8/9/93 44C0022.
; Monter ist.:
IP;;]_ STPLZ.5044(005 County Name ey Dist 05 Constru. Auth,
46 | sTPLP-5044(006) Monterey County Project Complete 10/6/97
44C0051 Feature Carried BRADLEY RD Schedule Planned Actual Current $ Estimate: ($733,000
Comments:
. Strate
In Design Feature Intersected  SALINASRIVER d V15198 V15198
Design
i Monter ist.:
IPD"?J- County Name & Dist: 05 == cru Auth. 12/1/99
47 Monterey County Project Complete 12/1/00
44C0055 Feature Carried PORTER DR Schedule Planned Actual Current $ Estimate: [$0
Strategy Comments:
Complete Feature Intersected PAJARO RIVER
Design
i Monter ist.:
IIDDI’(:‘_)]_ County Name ey Dist.: 05 Constru. Auth,
48 Watsonville Project Complete 12/1/98
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

44C0060 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected WEST LAUREL DRIVE POC
Design
i Monter ist.:
IPEE?L County Name ey Dist.: 05 Constru. Auth.
49 Monterey County Project Complete
44C0065 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected EAST ALISAL ST UP v 416193 CHEED
Design
i Monter ist.:
IPEE?L County Name ey Dist.: 05 Constru Auth.
50 Sdlinas Project Complete
44C0066 Feature Carried ELM AVE Schedule Planned Actual Current $ Estimate: [$443,000
Comments:
. Strate
In Design Feature Intersected ARROY O SECO RIV i 2/18/98 2/18/98
Design 5/23/00
Proj. County Name Monter Dist.: 05
o | sTPLZ5044(024) y & Constru. Auth. 2/26/01
51 Monterey County Project Complete 2/25/02
44C0068 Feature Carried DAVISRD Schedule Planned Actual Current $ Estimate: [$224,000
Comments:
. Strate
In Design Feature Intersected  SALINASRIV v 1273/ AR
Design 3/1/00
Proj. County Name Monterey Dist.: 05
oo | sTPLZ-5044(022) Y Constru. Auth. 4/1/00
52 STPLZ-5044(036) Monterey County Project Complete 9/1/00
44C0079 Feature Carried CARMEL VALLEY RD Schedule Planned Actual Current $ Estimate: [$111,000
Comments:
. Strate
In Design Feature Intersected TULARCITOS CR v 1273/ AR
Design 2/1/00
Proj. County Name Monterey Dist.: 05
,D:’ STPLZ-5944(024) y Constru. Auth. 4/1/00
53 Monterey County Project Complete 9/1/00
44C0082 Feature Carried LARKIN ST Schedule Planned Actual Current $ Estimate: [$580,000
Comments:
. Strate
In Design Feature Intersected HARTNELL GULCH i 6/15/99 6/15/99
Design
Proj. County Name Monter Dist.: 05
,é?] STPLZ-5086(010) y & Constru. Auth. 6/1/99
54 Monterey Project Complete 10/1/99
44C0083 Feature Carried SKYLINE FOREST DR Schedule Planned Actual Current $ Estimate: [$110,000
Comments:
. Strate
In Design Feature Intersected  SCENIC DRIVE UC v 6/15/99 AR
Design
Proj. County Name Monterey Dist.: 05
ID: ! STPLZ-5086(010) Y Constru. Auth.
55 Monterey Project Complete
44C0090 Feature Carried LEWIS CREEK RD Schedule Planned Actual Current $ Estimate: [$83,700
Strategy Comments:
Pre-Strategy Feature Intersected LEWIS CREEK
Design
i Monter ist.:
IPEE?L County Name ey Dist.: 05 Constru. Auth.
56 Monterey County Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

44C0092 Feature Carried DEL MONTE BLVD Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected PALM AVE POC
Design
i Monter ist.:
IPEE?L County Name ey Dist.: 05 Constru. Auth.
57 Marina Project Complete
44C0093 Feature Carried MONTE RD Schedule Planned Actual Current $ Estimate: [$1,600,000
Comments:
- Strate|
In Design Feature Intersected  SALINASRIVER v 1273/ AR
Design 5/1/00
Proj. County Name Monterey Dist.: 05
|D;J STPLZ-5944(024) y Constru. Auth. 5/1/00
58 BRLZ-5044(045) Monterey County Project Complete 12/1/00
44C0098 Feature Carried CORRAL DE TIERRA R Schedule Planned Actual Current $ Estimate: [$40,000
In Design Feature Intersected CALERA CK Strategy 1273/ 12/3/07 —
Design 6/1/98
Proj. County Name Monter Dist.: 05
o | sTPLZ5044(024) y & Constru. Auth. 4/1/00
59 Monterey County Project Complete 9/1/00
44C0099 Feature Carried BORONDA RD Schedule Planned Actual Current $ Estimate: [$323,000
Comments:
- Strate|
In Design Feature Intersected CARMEL RIVER v 1273/ AR
Design 6/1/98
Proj. County Name Monterey Dist.: 05
ID:J STPLZ-5044(037) Yy Constru. Auth. 10/1/00
60 Monterey County Project Complete 10/1/01
44C0101 Feature Carried CATTLEMEN ROAD Schedule Planned Actual Current $ Estimate: [$2,224,000
Comments:
- Strate|
In Design Feature Intersected  SALINASRIVER v V15/98 AR
Design
i Monter ist.:
IPEE?L County Name ey Dist.: 05 Constru Auth.
61 Monterey County Project Complete
44C0111 Feature Carried ARROY O SECO ROAD Schedule Planned Actual Current $ Estimate: [$101,250
Strategy Comments:
Pre-Strategy Feature Intersected ARROY O SECO RIVER
Design
; Monter ist.:
IP;)]. County Name ey Dist 05 Constru. Auth,
62 Monterey County Project Complete
44C0115 Feature Carried SCHULTE RD Schedule Planned Actual Current $ Estimate: [$45,985
) Strategy Comments:
In Design Feature Intersected CARMEL RIVER
Design
Proj. County Name Monterey Dist.: 05
ID: ! BRLO-5944(010) Y Constru. Auth.
63 Monterey County Project Complete
44C0123 Feature Carried NASSON ROAD Schedule Planned Actual Current $ Estimate: [$83,000
Comments:
- Strate|
In Design Feature Intersected CACHAGUA CREEK v 1273/ AR
Design 6/1/98
Proj. County Name Monterey Dist.: 05
,D:’ STPLZ-5944(024) y Constru. Auth. 12/1/99
64 Monterey County Project Complete 3/1/00
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

44C0129 Feature Carried RELIZ CYN RD Schedule Planned Actual Current $ Estimate: ($16,000
Comments:
: Strate :
In Design Feature Intersected RELIZ CREEK d 12uer L2ver
Design 5/23/00
Proj. County Name Monterey Dist.: 05
POl | sTpLz-s084(024) Y Constru. Auth. 2/26/01
65 Monterey County Project Complete 2/25/02
44C0138 Feature Carried JOHNSON RD Schedule Planned Actual Current $ Estimate: [$26,000
Comments:
f Strate :
In Design Feature Intersected CARNEROS CREEK d 1218597 1213597
Design 2/1/00
Proj. County Name Monterey Dist.: 05
|D;J STPLZ-5944(024) y Constru. Auth. 4/1/00
66 Monterey County Project Complete 9/1/00
44C0140 Feature Carried VINEYARD CANYON RD Schedule Planned Actual Current $ Estimate: [$0
_ Strategy Comments:
No Retrofit Feature Intersected CHOLAME CREEK
Design
; Monter ist.:
IPS?J- County Name & Dist 05 Constru. Auth.
67 Monterey County Project Complete
44C0141 Feature Carried PARKFLD COALNGA RD Schedule Planned Actual Current $ Estimate: [$276,000
Comments:
: Strate :
In Design Feature Intersected LITTLE CHOLAME CREEK d Y15/98 Y15/98
Design
i Monter ist.:
Proj. County Name & Dist: 05 == cru Auth, 2/1/00
68 Monterey County Project Complete 6/1/00
44C0144 Feature Carried CHOLAME ROAD Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate ’
Complete Feature Intersected  CHOLAME CREEK d 81092 81092
Design 8/9/93
i Monter ist.:
IPDI’?]_ STPLZ 5044005 County Name ey Dist.: 05 Constru. Auth,
69 Monterey County Project Complete 10/6/97
44C0151 Feature Carried PEACH TREE ROAD Schedule Planned Actual Current $ Estimate: [$98,000
Comments:
f Strate :
In Design Feature Intersected PANCHO RICO CREEK d Y15/98 Y15/98
Design
Proj. County Name Monterey Dist.: 05
| DI’?] STPLZ-5044(041) y Constru. Auth. 12/1/99
70 Monterey County Project Complete 12/1/00
44C0157 Feature Carried LONOAK ROAD Schedule Planned Actual Current $ Estimate: [$322,000
Comments:
: Strate :
In Design Feature Intersected  SAN LORENZO CREEK d 12uer L2ver
Design 5/23/00
Proj. County Name Monterey Dist.: 05
POl | sTPLz-s0a4(024) Y Constru. Auth. 2/26/01
7 Monterey County Project Complete 2/25/02
44C0159 Feature Carried GRIFFIN ROAD Schedule Planned Actual Current $ Estimate: [$25,000
Comments:
f Strate :
In Design Feature Intersected LEWIS CREEK d 12uer L2ver
Design 5/23/00
Proj. County Name Monterey Dist.: 05
S e Y Constru. Auth. 2/26/01
72 Monterey County Project Complete 2/25/02
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

44C0164 Feature Carried PALO COLORADO ROAD Schedule Planned Actual Current $ Estimate: [$25,000
Comments:
. Strate :
In Design Feature Intersected MILL CREEK v 1273/ AR
Design 2/1/00
Proj. County Name Monterey Dist.: 05
|L§?] STPLZ-5944(024) Y Constru. Auth. 4/1/00
73 Monterey County Project Complete 9/1/00
49C0045 Feature Carried RIVER RD Schedule Planned Actual Current $ Estimate: [$4,450,000
Comments:
. Strate :
In Design Feature Intersected  SALINASRIV v 2/6/97 LN
Design 12/1/97
i San Luis Obi ist.:
ré?l' STPLZ-5949(023) County Name $of Dist: 8 Constru. Auth. 3/1/99
San Luis Obispo Count 1
74 BRLSZA-5049(039) SL ty Project Complete
49C0107 Feature Carried PRADO RD Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected  SAN LUIS OBISPO CR
Design
i San Luis Obi ist.:
IP;)]. County Name uisObispo  Dist 05 Constru. Auth.
75 San Luis Obispo Project Complete
49C0163 Feature Carried DEL RIO RD Schedule Planned Actual Current $ Estimate: [$72,900
Comments:
Strate :
Complete Feature Intersected GRAVES CR v 2/6/97 LN
Design 12/1/97 2/27/98
i San Luis Obi ist.:
,Pé?l' STPLZ-5423(007) County Name $of Dist: 8 Constru. Auth. 2/1/00
76 Atascadero Project Complete 6/15/00
49C0299 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected MONTEREY STREET UP Considered privately owned.
Design
i San Luis Obi ist.:
IPEE?L County Name spo  Dist.: 05 Constru Auth.
77 San Luis Obispo Project Complete
49C0310 Feature Carried EL CAMINO REAL Schedule Planned Actual Current $ Estimate: [$513,810
Comments:
Strate :
Complete Feature Intersected  SANTA MARGARITA CR v 2/5/97 LT
Design 12/1/97 8/18/98
i San Luis Obi ist.:
.PS?" STPLZ-5949(023) County Name usObispo - Dist: 05 I oncri Auth 11/1/98 9/15/98
San Luis Obispo Count 1
78 STPLZ-5049(035) P ity Project Complete 2/1/99
49C0314 Feature Carried 13TH ST Schedule Planned Actual Current $ Estimate: [$994,169
Comments:
Strate :
Complete Feature Intersected SALINASRIV v 2/6/97 LN
Design 12/1/97 10/27/98
i San Luis Obi ist.:
IPEE?L County Name spo  Dist.: 05 Constru Auth. B 6/10/99
79 El Paso De Robles Project Complete 7/1/00 7/15/99
49C0319 Feature Carried LAKEVIEW DR Schedule Planned Actual Current $ Estimate: [$140,000
Comments:
Strate :
Complete Feature Intersected LAS TABLAS CREEK v 2121197 AL
Design 12/1/97 8/18/98
Proj. County Name SanLuisObispo  Dist.: 05
|D;J STPLZ-5949(023) y Constru. Auth. 2/1/99 2/21/99
San Luis Obispo Count 1
80 | pRioOZB-5949(038) p ty Project Complete 1/1/00 4/29/99
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

49C0329 Feature Carried PRICE CYN RD Schedule Planned Actual Current $ Estimate: ($187,110
Comments:
Strate
Complete Feature Intersected  EDNA OH (SPTCO) d 216197 216197
Design 12/1/97 6/18/98
i San Luis Obi ist.:
Prol [ srer z-soe009) County Name uisObispo  Dist 05\~ o A, 11/1/98 9/4/98
81 | sTpz-5049(034) San Luis Obispo County Project Complete 1/1/99 10/6/98
49C0338 Feature Carried MOONSTONE BEACH DR Schedule Planned Actual Current $ Estimate: ($255,000
Comments:
. Strate
In Design Feature Intersected LEFFINGWELL CREEK v 215197 21597 HBRR Replace with $255 Seismic
Design Program fund.
Proi. County Name SanLuisObispo  Dist.: 05
IS?’ BRL-5949(027) 4 Constru. Auth. 1/1/02
82 San Luis Obispo County Project Complete 1/1/03
49C0347 Feature Carried NACIMIENTO LAKE DR Schedule Planned Actual Current $ Estimate: [$145,800
Comments:
Strate
Complete Feature Intersected LAKE NACIMIENTO DAM d 216797 26797
Design 9197 2/27/98
1 San Luis Obi ist.:
IPS?J- County Name LIRS0 Dist 05 Constru. Auth. 12/1/99
Monterey County Water Project Complete 4/1/00
83 7/15/99
49C0357 Feature Carried 24TH ST Schedule Planned Actual Current $ Estimate: [$98,000
Comments:
. Strate
In Construction Feature Intersected PASO ROBLES OH (SPTCO) v 216197 216197
Design 12/1/97 10/27/98
i San Luis Obi ist.:
o | steLz-s08a001) County Neme HsObiwo - Dist: 05 Foongtru. Auth) 7/1/99 6/10/99
84 El Paso De Robles Project Complete 12/30/99
49C0367 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$12,000
Comments:
. Strate
In Design Feature Intersected JOHNSON AVE UP d 215097 215097
Design 711497 2/27/98
i San Luis Obi ist.:
|PE§?L County Name SSChiSeN Dist: g8 Constru. Auth.
85 San Luis Obispo Project Complete
49C0394 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$0
_ Strategy Comments:
No Retrofit Feature Intersected  STENNER CREEK ROAD U.P. Considered privately owned.
Design
1 San Luis Obi ist.:
IPS?J- County Name LIRS0 Dist 05 Constru. Auth.
86 San Luis Obispo County Project Complete
49C0396 Feature Carried HIGUERA ST Schedule Planned Actual Current $ Estimate: [$205,000
Comments:
. Strate
In Design Feature Intersected  SAN LUIS OBISPO CREEK d il 2121197
Design 12/1/97 6/18/98
Proi. County Name SanLuisObispo  Dist.: 05
IS?’ STPLZ-5949(023) Yy Constru. Auth. 1/1/02
87 San Luis Obispo County Project Complete 1/1/03
51C0001 Feature Carried CATHEDRAL OAKSRD Schedule Planned Actual Current $ Estimate: ($194,000
Comments:
. Strate
In Design Feature Intersected SAN ANTONIO CR d 31097 31097
Design 4/20/99 1/11/00
i Santa Barbara ist.:
IPD"?J- County Name Dist: 05 I stru. Auth, 4/17/00
88 Santa Barbara County Project Complete 12/1/00
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

51C0002 Feature Carried SAN MARCOS RD Schedule Planned Actual Current $ Estimate: ($35,000
Comments:
. Strate
In Design Feature Intersected MARIA YGNACIA CREEK d 307 31097
Design 3/26/99 1/11/00
j Santa Barbara
IPET]. County Name 05 Constru. Auth. 11/1/99
89 Santa Barbara County Project Complete 10/1/00
51C0006 Feature Carried FLORADALE AVE Schedule Planned Actual Current $ Estimate: [$4,265,000
Comments:
. Strate
In Design Feature Intersected  SANTA YNEZ RIV d soie7 s/0/97 Replacement is the strategy?
Design
j Santa Barbara
IPS?J' County Name 05 I Constru. Auth,
% Santa Barbara County Project Complete
51C0008 Feature Carried ALISAL RD Schedule Planned Actual Current $ Estimate: ($152,000
Comments:
. Strate
In Design Feature Intersected SANTA YNEZ RIV d 31097 31097
Design
Proj. County Name SantaBarbara 05
| DI’?] STPLZ-5443(003) y Constru. Auth. 9/1/00
01 Solvang Project Complete 2/1/01
51C0014 Feature Carried JALAMA RD Schedule Planned Actual Current $ Estimate: [$15,000
Comments:
. Strate
In Design Feature Intersected SALSIPUEDES CR d 6126197 0126197
Design 3/26/99 1/11/00
j Santa Barbara
IPs?j. County Name 05 Constru. Auth. 4/17/00
92 Santa Barbara County Project Complete 7/1/00
51C0016 Feature Carried JALAMA RD Schedule Planned Actual Current $ Estimate: ($181,440
Comments:
. Strate
In Design Feature Intersected RAMAJAL CR d o126/97 0126197
Design 3/26/99 1/11/00
j Santa Barbara
IPs?j. County Name 05 Constru. Auth. 4/19/00
93 Santa Barbara County Project Complete 9/1/00
51C0017 Feature Carried JALAMA RD Schedule Planned Actual Current $ Estimate: [$51,000
Comments:
. Strate
In Design Feature Intersected JALAMA CR d 307 31097
Design 4/20/99 1/11/00
j Santa Barbara
IPS?J- County Name 05 I Constru. Auth, 4/17/00
04 Santa Barbara County Project Complete 7/1/00
51C0018 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: ($212,500
Comments:
. Strate
In Design Feature Intersected HOLLISTER AV UP d 6126197 0126197
Design 3/26/99 1/11/00
j Santa Barbara
IPs?j. County Name 05 Constru. Auth. 4/17/00
95 Santa Barbara County Project Complete 11/1/00
51C0039 Feature Carried RINCON HILL RD Schedule Planned Actual Current $ Estimate: [$400,000
Comments:
. Strate
In Design Feature Intersected RINCON CREEK d 612697 6/26/97 Will be replaced.
Design
j Santa Barbara
|PE§?L Courty Name = Constru. Auth.
% Santa Barbara County Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

51C0144 Festure Carried SPTCO Schedule Planned Actual Current $ Estimate: ($35,000
Comments:
: Strate :
In Design Feature Intersected CASTILLO ST UP d 31097 31097
Design 3/26/99 9/19/00
i Santa Barbara ist.:
IPDI’?]_ County Name Dist.: 05 Constru. Auth,
97 Santa Barbara Project Complete
51C0146 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$60,000
Comments:
f Strate :
In Design Feature Intersected CARRILLO ST UP d 31097 31097
Design 3/26/99 9/19/00
i Santa Barbara ist.:
IPDI’?]_ County Name Dist.: 05 Constru. Auth,
08 Santa Barbara Project Complete
51C0150 Festure Carried SPTCO Schedule Planned Actual Current $ Estimate: [$35,000
Comments:
f Strate :
In Design Feature Intersected MISSION ST UP d 31097 31097
Design 3/26/99 9/19/00
i Santa Barbara ist.:
|PE§9]' County Name Dist: 05 1™ ntra. Auth
99 SANTA BARBARA Project Complete
51C0157 Feature Carried BELL ST Schedule Planned Actual Current $ Estimate: [$260,000
Comments:
: Strate :
In Design Feature Intersected  SAN ANTONIO CREEK d or26/97 012697
) Design 3/26/99
Proj. County Name SantaBarbara Dist.: 05
D: STPLX-5951(023) Constru. Auth. 4/17/00
100 Santa Barbara County Project Complete
51C0160 Feature Carried LA CUMBRE RD Schedule Planned Actual Current $ Estimate: $0
_ Strategy Comments:
No Retrofit Feature Intersected LA CUMBRE RD SEP & OH
Design
i Santa Barbara ist.:
IPDI’?]_ County Name Dist.: 05 Constru. Auth,
101 Santa Barbara County Project Complete
51C0161 Feature Carried PADARO LN Schedule Planned Actual Current $ Estimate: ($170,000
Comments:
f Strate :
In Design Feature Intersected PADARO LANE OH (SPTCO) d 6126197 0126197
Design 3/26/99 1/11/00
i Santa Barbara ist..
IPS?J- County Name Dist: 05 o s Auth, 4/17/00
102 Santa Barbara County Project Complete 9/1/00
51C0173 Feature Carried AVE OF THE FLAGS Schedule Planned Actual Current $ Estimate: [$155,000
Comments:
: Strate :
In Design Feature Intersected NOJOQUI CR d ser 3197
Design 3/26/99 1/11/00
i Santa Barbara ist.:
Proj County Name Dist: 05 I . Auth 4/17/00
103 Santa Barbara County Project Complete 9/1/00
51C0250 Feature Carried CHAPALA ST Schedule Planned Actual Current $ Estimate: ($364,500
: Strategy Comments:
In Design Feature Intersected MISSION CREEK
Design
Proj. County Name SantaBarbara Dist.: 05
ID:J BRLS:5007(012) Y Constru. Auth.
104 Santa Barbara Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

44C0150 Feature Carried INDIAN VALLEY ROAD Schedule Planned Actual Current $ Estimate: [$39,000
Comments:
. Strate
In Design Feature Intersected BIG SANDY CREEK v V15/98 AR
Design
i Monter ist.:
IPEE?L County Name ey Dist.: 05 Constru. Auth. T
105 Monterey County Project Complete 5/1/00
44C0108 Feature Carried Sandholdt Road Schedule Planned Actual Current $ Estimate: [$1,780,000
Comments:
. Strate
In Design Feature Intersected Moss Landing Slough d AR Ly
Design 1/1/01
Proj. County Name Monterey Dist.: 05
|E§?] STPLZ-5944(024) Y Constru. Auth. 2/1/01
106 | s7er 7504403 Monterey County Project Complete 12/1/01
44C0056 Feature Carried Elm Avenue Schedule Planned Actual Current $ Estimate: [$164,000
Comments:
. Strate
In Design Feature Intersected  Salinas River i gio8 8/7/o8
Design 5/23/00
Proj. County Name Monter: Dist.: 05
o | sTPLZ5044(024) y & Constru. Auth. 2/26/01
107 Monterey County Project Complete 2/25/02
44C0158 Feature Carried Lonoak Road Schedule Planned Actual Current $ Estimate: [$550,000
Comments:
. Strate
In Design Feature Intersected  San Lorenzo Creek v gio8 S
Design
Proj. County Name Monterey Dist.: 05
o | stRLz-s044(022) Y Constru. Auth,
108 | priozB-5044(035) Monterey County Project Complete
44c0059 Feature Carried First Street Schedule Planned Actual Current $ Estimate:
Strategy Comments:
Pre-Strategy Feature Intersected  San Lorenzo Creek
Design
i Monter ist.:
IPEE?L County Name ey Dist.: 05 Constru Auth.
109 City of King City Project Complete
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